

BCTT Draft Workplan

12/13/2022

Project Start: 12/12/2022

TASK #	TASK DESCRIPTION	PLAN START	PLAN END	12	19	26	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17
				De 22	De 22	De 22	Ja 23	Fe 23	Fe 23	Fe 23	Fe 23	Ma 23	Ap 23	Ap 23								
1	Subs Meet	12/12/22	12/14/22	12																		
	WG Meeting 6	12/15/22	12/15/22	15																		
2	Member SurveyMonkey	12/19/22	1/3/23		19		3															
3	FAC Preps D1	12/19/22	1/3/23		19		3															
	FAC sends D1 to WG	1/4/23	1/4/23				4															
4	Subs Meet X2 to edit D1	1/4/23	1/10/23				4	10														
5	FAC compiles D2	1/10/23	1/13/23				10	13														
	FAC Send D2 to WG	1/13/23	1/13/23				13															
6	WG Members Rev. D2 Report	1/13/23	1/18/23				13	18														
	WG Meeting 7	1/19/23	1/19/23					19														
7	WG edits D2 at M7	1/19/23	1/19/23					19														
8	FAC Compiles D3	1/20/23	1/24/23					20	24													
	FAC Send D3 to WG	1/24/23	1/24/23					24														
9	SWAC/DSAC & PC give D3 feedback	1/25/23	2/10/23					25	10													
10	Subs Meet X2 to refine D3	1/25/23	2/15/23					25	15													
11	Sub E & FAC to Ex Sum	1/25/23	2/15/23					25	15													
	SWAC & PC D3 Feedback to FAC	2/10/23	2/10/23						10													
	Sub Feedback DUE	2/15/23	2/15/23						15													
12	FAC Compiles D4	2/15/23	2/17/23					15	17													
	FAC sends D4 to WG	2/17/23	2/17/23					17														
13	WG Members Rev. D4 Report	2/17/23	2/22/23					17	22													
	WG Meeting 8	2/23/23	2/23/23						23													
14	Rev. PC, SWAC & Subs' responses and suggested changes at M8	2/23/23	2/23/23						23													
15	Informal WG & Public Polling: Available	2/24/23	3/1/23						24	1												
	Polling Due	3/1/23	3/1/23							1												
16	Subs Meet for "Last Call"	2/24/23	3/7/23						24	7												
17	Add Public Involvement & Polling Info	2/24/23	3/7/23						24	7												
18	FAC compiles D5	3/7/23	3/10/23							7	10											
	FAC Sends D5 to WG	3/10/23	3/10/23								10											
19	WG Members Rev. D4 Report	3/10/23	3/15/23								10	15										
	WG Meeting 9	3/16/23	3/16/23									16										
20	Official Polling & Finalize Report at M9	3/16/23	3/16/23									16										
21	Interested Members Draft Personal Statements	3/17/23	3/21/23									17	21									
	Member Statements Due	3/21/23	3/21/23										21									
22	FAC updates Final Draft w/ Sub E Rev.	3/17/23	3/23/23									17	23									
23	Subs Consulted as Needed	3/17/23	3/23/23									17	23									
	Final Report to Board	3/24/23	3/24/23										24									
	? BCTT Presentation to Board	3/28/23	3/28/23											28								

KEY:
Workgroup Meetings
Due Dates
WG Member Tasks
Subcommittee Tasks
Staff Tasks