

Key BCTT Dates

Task	Dates
Informal Member Survey on Draft 1	Completed
Draft 2 Published with Subcommittee Updates	1/17/23
Workgroup Meeting 7 to Explore Key Issues in Draft 2	1/19/23
SWAC/DSAC & PC give feedback on Draft 3, and Subcommittees Continue Refinement Process	1/25/23 to 2/10/23
Draft 4 Published	2/17/23
Workgroup Meeting 8 to Provide Feedback	2/23/23
Informal Workgroup Polling and Public Survey on Then-Existing Version of Report (Draft 5,) and Subcommittees Meet for Final Revisions	2/27/23 to 3/06/23
Final Draft (6) Published	3/13/23
Workgroup Meeting 9: Final Polling	3/16/23
Member Statements Due	3/21/23
Final Report to Board	3/24/23
BCTT Presentation to Board	On or after 3/28/23