

BCTT Workplan Feb. - Apr. 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					February 17	18
					Draft Key Findings and Recs (FRs) to SUBs	SUBs Refine FRs
19	20	21	22	23	24	25
SUBs Refine FRs	SUBs Refine FRs	SUBs Refine FRs	SUBs Refine FRs Draft 4 FRs to WG	FRs Crosswalk Doc WG Meeting 8 (3 to 7:30)		
26	27	28	March 1	2	3	4
	SUBS Meet to Refine FRs and Create Draft 5	SUBS Meet to Refine FRs and Create Draft 5	SUBS Meet to Refine FRs and Create Draft 5		Draft 5 FRs Issued	Public Survey Opens
5	6	7	8	9	10	11
Public Survey Open	SUBs Meet for Final Revisions Public Survey Open	SUBs Meet for Final Revisions Public Survey Open	SUBs Meet for Final Revisions	Public Survey Open Open House (5:30 – 7:30 PM)	Public Survey Open	Public Survey Closes at Noon
12	13	14	15	16	17	18
	Final Draft (6) Published with Survey Results	WG Polling Opens at Noon	WG Polling Closes at 5 PM	Final WG Meeting (2 to 7:30 PM)		
19	20	21	22	23	24	25
	SUBs Avail.	SUBs Avail.	SUBs Avail.	SUBs Avail. WG Statements Due @ Noon	Final Report to Board (Word Version)	Send to Publisher
26	27	28	29	30	31	April 1
At Publisher	At Publisher SUBs Prep for 4/18	At Publisher SUBs Prep for 4/18	At Publisher SUBs Prep for 4/18	At Publisher	At Publisher	Final Facilitator Review

BCTT Workplan Feb. - Apr. 2023

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
2	3	4	5	6	7	8
Final Facilitator Review	To Publisher	“Coffee Table” Version to Board				
9	10	11	12	13	14	15
		WG 4/18 Dry Run				
16	17	18	19	20	21	22
		BCTT Presentation to Board				
23	24	25	26	27	28	29
30						