BCTT Workplan March – May 2023 Published 3/14/23						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
March 5	6 SUBS Meet to Refine F&Rs and Create Draft 5	BOC Update 7 SUBS Meet to Refine F&Rs and Create Draft 5	8 SUBS Meet to Refine F&Rs and Create Draft 5	9 Sustainability Coalition Fair (BCTT Process and SMMP) Fair: (5-7) Town Hall: (7-9)	10	1
12	13	14	15	16	17	13
	SUBs Meet for Final Revisions	SUBs Meet for Final Revisions	Draft 5 Issued W/O Appendix Robust Multi-Channel Outreach: 3/15 – 4/11	Public Survey on Draft Recs Opens at Noon WG Meeting 1:30 to 7:30 Two Comment Periods: 1:45 - 2:15 5:00 - 5:30	Public Survey on <u>Draft Recs</u> Open	Public Surve on <u>Draft Rec</u> Open
19	20	BOC Update 21	22	23	24	25
Public Survey on <u>Draft Recs</u> Open 26	Final Draft (6) w/ Appendix Issued Public Survey on Draft Recs Open WG Informal Poll Opens at Noon 27 SUBs Avail for Clarification on Appendix Only 3 Final Report to Board & Public (Word Version)	Public Survey on Draft Recs Open WG Informal Poll Open 28 SUBs Avail for Clarification on Appendix Only 4 FINAL REPORT OPEN HOUSE (5-7 PM)	Noon Close: Public Survey & WG Informal Polling PM: Both Survey Results Distributed 29 SUBs Avail for Clarification on Appendix Only 5	Final WG Meeting & Formal Polling* 1:30 to 7:30 Two Comment Periods: 1:45 - 2:15 5:00 - 5:30 Board Present For BCTT Thank You! 30 SUBs Avail for Clarification on Appendix Only	* On Body of the not on the Appendic contains SUB wor etc. The Appendid will be approved Subcommittees, H Workgroup. Whit findings and recor- for ease of refere for background put 31 31 WG/SUB* Member Statements Due Due @ Noon 7	WG Report, dix, which king papers, x SUB sections by the but not the full le linked to the mmendations nce, they are
9	Sent via email and posted to the BCTT project webpage and County home webpage 10	11 "Coffee Table" Version of BCTT Report to BOC Public Comment on <u>Report</u> Opens	12 Report Comment Period	13 Report Comment Period	14 Report Comment Period	1 Report Comment Period <u>through</u> <u>May 26th</u> Board Work Session and