

# BCTT Draft Workplan

12/20/2022

Project Start: 12/12/2022

TASK #	TASK DESCRIPTION	PLAN START	PLAN END	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	Subs Meet	12/12/22	12/14/22	12																		
	<b>WG Meeting 6</b>	12/15/22	12/15/22	15																		
2	Member SurveyMonkey	12/20/22	1/3/23		20		3															
3	FAC Preps D1	12/19/22	1/3/23		19		3															
	<b>FAC sends D1 to WG</b>	1/4/23	1/4/23				4															
4	Subs Meet X2 to edit D1	1/4/23	1/10/23				4		10													
5	FAC compiles D2	1/10/23	1/13/23					10	13													
	<b>FAC Send D2 to WG</b>	1/13/23	1/13/23					13														
6	WG Members Rev. D2 Report	1/13/23	1/18/23					13	18													
	<b>WG Meeting 7</b>	1/19/23	1/19/23						19													
7	WG edits D2 at M7	1/19/23	1/19/23						19													
8	FAC Compiles D3	1/20/23	1/24/23						20	24												
	<b>FAC Send D3 to WG</b>	1/24/23	1/24/23							24												
9	SWAC/DSAC & PC give D3 feedback	1/25/23	2/10/23							25	10											
10	Subs Meet X2 to refine D3	1/25/23	2/15/23							25	15											
11	Sub E & FAC to Ex Sum	1/25/23	2/15/23							25	15											
	<b>SWAC &amp; PC D3 Feedback to FAC &amp; Subs</b>	2/10/23	2/10/23								10											
	<b>Sub Feedback DUE</b>	2/15/23	2/15/23									15										
12	FAC Compiles D4	2/15/23	2/17/23									15	17									
	<b>FAC sends D4 to WG</b>	2/17/23	2/17/23										17									
13	WG Members Rev. D4 Report	2/17/23	2/22/23									17	22									
	<b>WG Meeting 8</b>	2/23/23	2/23/23										23									
14	Rev. PC, SWAC & Subs' responses and suggested changes at M8	2/23/23	2/23/23										23									
15	Informal WG & Public Polling: Available	2/27/23	3/6/23											27	6							
	<b>Polling Due</b>	3/6/23	3/6/23												6							
16	Subs Meet for "Last Call"	2/24/23	3/7/23										24	7								
17	Add Public Involvement & Polling Info	2/24/23	3/7/23										24	7								
18	FAC compiles D5	3/7/23	3/10/23											7	10							
	<b>FAC Sends D5 to WG</b>	3/10/23	3/10/23												10							
19	WG Members Rev. D4 Report	3/10/23	3/15/23												10	15						
20	Subs Rev. D4	3/13/23	3/14/23													13	14					
	<b>WG Meeting 9</b>	3/16/23	3/16/23													16						
21	Official Polling & Finalize Report at M9	3/16/23	3/16/23													16						
22	Interested Members Draft Personal Statements	3/17/23	3/21/23													17	21					
	<b>Member Statements Due</b>	3/21/23	3/21/23														21					
23	FAC updates Final Draft w/ Sub E Rev.	3/17/23	3/23/23													17	23					
24	Subs Consulted as Needed	3/17/23	3/23/23													17	23					
	<b>Final Report to Board</b>	3/24/23	3/24/23														24					
	<b>? BCTT Presentation to Board</b>	3/28/23	3/28/23															28				

<b>KEY:</b>
Workgroup Meetings
Due Dates
WG Member Tasks
Subcommittee Tasks
Staff Tasks